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ECHO Status

   There have been no system events for the ECHO Operational system over the past 2 
weeks.  We have experienced 2 unexpected outages for Partner Test due to Virtual Machine 
issues.  This appears to be related to a time synchronization issue.  We will be applying a 
system level patch to address this issue on 3/23.

10.34.2 Fast Track to Ops

	  	  	  Typically,	  an	  ECHO	  release	  is	  in	  Partner	  Test	  for	  2	  weeks.	  	  However,	  the	  10.34	  release	  will	  be	  in	  
Partner	  Test	  for	  slightly	  less	  than	  a	  week.	  	  

No Concerns were expressed.

Reverb Status

Reverb Beta Status



The current Beta version of Reverb has been made available for a targeted set of 
users.  The feedback from these users have been transferred into NCRs which may be 
prioritized.  

10.34.2 Status & Public Beta Preparation
10.34.2 was pushed to Testbed and Partner test on 3/22.  The following issues 
were discovered after pushing to these modes and will be resolved before the 
public beta release:

Inconsistent styling of calendar and what's new
Data Quality Summaries always being displayed in granule results
Hitting enter on main page clears spatial entry
Script Warning error in IE7

The public beta release is scheduled for Monday 3/28.  Ops will deploy the 
10.34 release to Operations and the Reverb Beta site.  After checkout of 
Reverb, WIST will be updated to include an invitation to the "About Reverb" 
page.
ECHO Partner should start submitting a list of show-stopper NCRs that will 
need to be addressed before the public operational release of Reverb. ECHO 
would like to have these lists no later than 4/4 so that they can start working 
the issues.
Comments

NSIDC will be down from 3/30 - 4/3.  The sooner that the beta release 
of Reverb is made available, the better so that more users can use it for 
the first time before NSIDC goes down.

10.35.0 Planning & Status
10.35.0 is currently in development and scheduled for completion on 4/3.  
10.35.0 will then be pushed to testbed the following week.  Reverb will have 
one final sprint, 10.35.1, during the first two weeks of April wherein issues for 
the Operational Reverb can be addressed.  It is expected that there will be 
minimal UI changes, unless major issues are reported by the public beta users.

Reverb Advanced Features

The following features were discussed for possible inclusion in Reverb prior to the 
operational release.  However, due to the complexities of the items, and given the 
current ECHO API functionality, we will be unable to address these issues before the 
May release.  We will continue to investigate what is needed in order to make these 
enhancements in a future release.

  + Grouping granules by dataset in order workflow pages
  + Bulk download facilitation
  + Grouping granules by dataset and search constraints in shopping cart
  + Showing a "Has Browse" button in the dataset or granule results table

Reverb Workshop

Planning for the Reverb Training workshop has begun.  A doodle poll will be set up to 



determine which days will be best for the ECHO partners.  ECHO currently plans the 
workshop to take 1 1/2 days.  The major focus will be Reverb training, however 
additional time will be spent discussing other ECHO technical topics.          

Order Creation Emails

Discussion was had regarding whether Reverb (and WIST) should send order creation 
notifications, or whether clients should depend on ECHO to send the order creation 
email.  

NSIDC	  -‐	  Defer	  to	  Peter
GHRC	  -‐	  Fewer	  emails	  sounds	  good.
ASDC	  -‐	  Sounds	  good	  (Kathleen)

Upcoming Events

1. 3/22/11 – 10.34.2 Release to Testbed
2. 3/22/11 – 10.34.2 Release to Partner Test
3. 3/28/11 – 10.34.2 Release to Operations (ECHO & WIST) & Public 

Reverb Beta

Other Questions

Outstanding Items
1. Granule Metadata Modifications – Discuss metadata modifications being 

made by the existing Ingest service:
The <DataFormat> element is copied from the parent collection if 
the granule does not provide it
The <RestrictionFlag> and <RestrictionComment> elements are 
copied from the parent collection if the granule does not provide 
them.


